

Proposed SANE Run

Start: 10/29/08
 Finish: 01/28/09
 Today: 10/29/08

Activity Name	Duration	Start	November 08							December 08							January 09			February 09							
			12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22					
1 -- SANE Run	70	10/29/08			10/29/08	10/29/08																					
Commission/Calibration 2.4 GeV	5	10/29/08			10/29/08		11/02/08																				
Commission 4.7 GeV	4	11/03/08			11/03/08		11/06/08																				
4.734 GeV parallel	7	11/07/08			11/07/08		11/13/08																				
Target rotation 180° - 80°	1	11/14/08			11/14/08		11/14/08																				
Chicane alignment	1	11/14/08			11/14/08		11/14/08																				
Commission 80°	6	11/15/08			11/15/08		11/20/08																				
4.734 GeV 80°	11	11/21/08			11/21/08		12/01/08																				
Chicane alignment	1	12/02/08			12/02/08		12/02/08																				
Energy change 4 pass => 5 pas	1	12/02/08			12/02/08		12/02/08																				
5.9 GeV 80°	23	12/03/08			12/03/08		12/03/08																				
Target rotation 80° - 180°	1	01/16/09			01/16/09		01/16/09																				
Chicane alignment	1	01/17/09			01/17/09		01/17/09																				
5.9 GeV parallel	10	01/18/09			01/18/09		01/18/09																				