

New SANE Run Plan 2009

Setup	Start	End	2009 days	2009 PAC hours	FOM P beam	2009 FOM PAC hours	Proposal PAC hours	2009 FOM/Proposal
4.7 GeV - 80° *	12/19/08	01/20/09	10	120	1	120	130	92%
5.9 GeV - 80° **	01/22/09	02/11/09	20	240	0.8	192	200	96%
5.9 GeV - parallel***	02/13/09	02/22/09	9	108	0.8	86.4	100	86%
4.7 GeV - parallel	02/23/09	02/28/09	5	60	1	60	70	86%
			44	528	3.6	458.4	500	92%

\* Commissioning

12/17/08 12/18/08

2

\*\* Chicane alignment

1/21/09

1

\*\*\* Target rotation,

2/12/09 02/13/09

2

(including downstream beam line for possible E07-011 changeover)