

New SANE Run Plan 2009

Setup	Start	End	2009 days	2009 PAC hours	FOM P ² beam*Eff/.5	2009 FOM PAC hours	Proposal PAC hours	2009 FOM/Proposal
4.7 GeV - 80° *	01/30/09	02/08/09	8	54	1.28	54	130	42%
5.9 GeV - 80° **	02/09/09	02/25/09	17	204	0.6	122.98	200	61%
5.9 GeV - parallel***	02/27/09	03/07/09	8	96	0.6	57.87	100	58%
4.7 GeV - parallel	03/08/09	03/10/09	3	36	0.94	33.91	70	48%
			36	390	3.43	268.76	500	54%

* Commissioning	Mon, Jan 26, 09	1/29/09	4	Efficiency	0.35
** Chicane alignment	Mon, Feb 9, 09		1		
*** Target rotation, beam line setup	Thu, Feb 26, 09	02/26/09	1		

Alternate SANE Run Plan 2009

Setup	Start	End	2009 days	2009 PAC hours	FOM P ² beam*Eff/.5	2009 FOM PAC hours	Proposal PAC hours	2009 FOM/Proposal
4.7 GeV - 80° *	01/30/09	02/08/09	8	54	1.28	54	130	42%
5.9 GeV - 80° **	02/09/09	02/25/09	17	204	0.6	122.98	200	61%
5.9 GeV - parallel***	02/27/09	03/10/09	11	132	0.6	79.57	170	47%
			36	390	2.49	256.55	500	51%

* Commissioning	Mon, Jan 26, 09	1/29/09	4	Efficiency	0.35
** Chicane alignment	Mon, Feb 9, 09		1		
*** Target rotation, beam line setup	Thu, Feb 26, 09	02/26/09	1		