

SANE Run Plan 2009 02/15/09

Setup	Start	End	2009 days	2009 PAC hours	FOM P ² beam*Eff/.5	2009 FOM PAC hours	Proposal PAC hours	2009 FOM/Proposal
4.7 GeV - 80° *	01/30/09	02/08/09	8	55	1.28	55	130	42%
5.9 GeV - 80° **	02/09/09	02/25/09	17	204	0.63	127.97	200	64%
5.9 GeV - parallel***	02/27/09	03/07/09	8	96	0.63	60.22	100	60%
4.7 GeV - parallel	03/08/09	03/10/09	3	36	0.94	33.91	70	48%
			36	391	3.48	277.11	500	55%

* Commissioning	Mon, Jan 26, 09	1/29/09	4	Efficiency	0.35
** Chicane alignment	Mon, Feb 9, 09		1		
*** Target rotation, beam line setup	Thu, Feb 26, 09	02/26/09	1		

Alternate SANE Run Plan 2009

Setup	Start	End	2009 days	2009 PAC hours	FOM P ² beam*Eff/.5	2009 FOM PAC hours	Proposal PAC hours	2009 FOM/Proposal
4.7 GeV - 80° *	01/30/09	02/08/09	8	54	1.28	54	130	42%
5.9 GeV - 80° **	02/09/09	03/01/09	21	252	0.63	158.09	200	79%
5.9 GeV - parallel***	03/03/09	03/11/09	8	96	0.63	60.22	170	35%
			37	402	2.54	272.31	500	54%

* Commissioning	Mon, Jan 26, 09	1/29/09	4	Efficiency	0.35
** Chicane alignment	Mon, Feb 9, 09		1		
*** Target rotation, beam line setup	Mon, Mar 2, 09	03/02/09	1		