

SANE Run Plan 2009 **Mar 6, 09**

Setup	Start	End	2009 days	2009 PAC hours	FOM P <sup>2</sup> beam*Eff/0.5	2009 FOM PAC hours	Proposal PAC hours	2009 FOM/Proposal
4.7 GeV - 80° *	01/30/09	02/08/09	8	96	0.57	55		
5.9 GeV - 80°	02/09/09	02/25/09	17	204	0.7	143	200	72%
4.7 GeV - 80°	02/27/09	03/04/09	6	72	0.6	43	130	75%
5.9 GeV - parallel***	03/06/09	03/13/09	7	76	0.94	72	100	72%
4.7 GeV - parallel	03/13/09	03/16/09	3	30	0.94	28	70	40%
			37	257		341	500	68%

\* Commissioning 1/26/09 1/29/09 4 Efficiency (projected) = 0.35  
 Chicane alignment 4.7 => 5.9 2/9/09 1 (PAC eff. = 0.5)  
 \*\* Projection at 30% efficiency  
 # Chicane alignment 5.9 => 4.7 2/26/09 1  
 \*\*\* Target rotation, beam line setup Thu, Mar 5, 09 Fri, Mar 6, 09 2

**Completed in GREEN**