

New SANE Run Plan 2009

Setup	Start	End	2009 days	2009 PAC hours	FOM P beam	2009 FOM PAC hours	Proposal PAC hours	2009 FOM/Proposal
4.7 GeV - 80° *	12/22/08	01/25/09	11	132	1	132	130	102%
5.9 GeV - 80° **	01/27/09	02/16/09	20	240	0.8	192	200	96%
5.9 GeV - parallel***	02/18/09	02/27/09	9	108	0.8	86.4	100	86%
4.7 GeV - parallel	02/28/09	03/05/09	5	60	1	60	70	86%
			45	540	3.6	470.4	500	94%

* Commissioning

12/19/08 12/20/08

2

** Chicane alignment

1

Mon, Jan 26, 09

*** Target rotation,

beam line setup

1

Tue, Feb 17, 09 02/17/09