

New SANE Run Plan 2009 01/26/09

Setup	Start	End	2009 days	2009 PAC hours	FOM P beam	2009 FOM PAC hours	Proposal PAC hours	2009 FOM/Proposal
4.7 GeV - 80° *	01/27/09	02/03/09	7	84	1.3	108	130	83%
5.9 GeV - 80° **	02/05/09	02/25/09	20	240	0.8	192	200	96%
5.9 GeV - parallel***	02/27/09	03/06/09	7	84	0.8	67	100	67%
4.7 GeV - parallel	03/07/09	03/10/09	3	36	1.0	36	70	51%
			37	444	3.9	403	500	81%

* Commissioning Mon, Jan 26, 09 1/26/09 1 FOM=1.3 for Pbeam 85%

** Chicane alignment Wed, Feb 4, 09 1

*** Target rotation,
beam line setup Thu, Feb 26, 09 02/26/09 1