





Forward Tracker Update

***SANE Detector Working Group Meeting
January 25, 2008***

Single Counters w/ and w/out BigCal Y Cuts



- Counter #50 and #74 TDC spectra.

Modified Detector and Readout System

- ***Equip X-plane with two fibers, front and back, on each bar.***
- ***Eliminate $\times 10$ pre-amplifier from readout.***
- ***Build a third Y-plane for redundancy.***
- ***Acquire additional five PMTs and reqd. number of fibers.***

Current Status

- ***Continue assembly of second Y-plane and first X-plane.***
- ***Have detector ready for beam test in April.***
- ***Acquisition of additional scintillators, fibers, PMTs in progress.***
- ***Funds available for additional hardware.***
- ***Need to acquire additional discriminators and linear FI/FO.***