

SANE Status - 5/08

- Draft ESAD, Installation COO, COO are nearly ready (K. Slifer)
 - need ESAD sections on BETA (BigCal is ready)
 - need to complete lists of experts, managers
- Installation starts on 6/18
 - need installation plans for BETA (excluding BigCal)
 - BigCal reconditioning
 - favored option is UV treatment; heat treatment is demanding and risky
 - possible interference of G0 magnet exit:
 - ≥ 2 weeks of little or no other Hall work
- Target cool down in EEL
- Full collaboration meeting on May 30

