

Update on SANE Schedule

- JLab current budget reduces CEBAF operations from 34 weeks to 24 weeks
- Summer accelerator shutdown extended to September 30
- SANE would run from Oct. 1 to Dec. 31.
- Accelerator has also proposed to warm up CEBAF and restart in January 2009
- Co-spokespersons of SANE, SemiSANE and WACS have written to JLab management asking to run SANE in Fall 2008.
 - *gld* co-spokespersons have separately asked for beam time after SANE in Fall 2008
 - Hall A transversity experiment principals have also expressed the same view
- If shutdown were extended through 2008, Hall C schedules SANE from Jan. 1 to March 31, 2009
 - More details in S. Wood report at Hall C Users Meeting:
 - http://www.jlab.org/Hall-C/talks/01_18_08/

SANE Status

- Seonho presented SANE report at Hall C Users Meeting - [posted on the wiki](#)
- [Very useful reports on BigCal at Hall C Meeting](#)
 - A. Puckett
 - W. Luo
- New weekly software group meetings - Mondays 10:00 - 11:00
 - Progress will still be reported at monthly meeting
- New time for “bi-weekly” (actually monthly) Target and Beam Line work meetings:
 - [Thursdays 1:30 PM to 3:00 PM](#)
- Need to decide about time for this Detectors and Software meeting
- Need to decide on GENERAL collaboration meeting:
 - about a month's advance notice but as soon as possible
 - tentative dates: [Fri. Feb. 29, Fri. March 7, or ??](#)