E01-006
RunSchedule & plan

Experiment	21-Jan	**22-Jan**	23-Jan	28-Jan	**29-Jan**	04-Feb	**05-Feb**	11-Feb	**12-Feb**	14-Feb	15-Feb	18-Feb	**19-Feb**	25-Feb	**26-Feb**	03-Mar
E-01-006	Commissioning		A_|_p		A_|_d		A||d		Machine		A||p		A_TT			
Times [h]			76		78		70				52		140			
Special Items		Chicane setup			Insert change		Target rotation		Insert change				Target rotation/Insert change			

Start	**End**	**Energy**	**Calendar days**	**Physics days**	**Days*eff.**	**Time [h]**	**Cum. Time**	**Q^2**	Data	Proposal hours	Proposal fraction
21-Jan	22-Jan	5.784	2	1.50	0.75	18	0	1.26	Commiss.		
23-Jan	28-Jan	5.784	6	6.33	3.17	76	76	1.26	A_|_p	30	2.53
29-Jan	04-Feb	5.784	7	6.50	3.25	78	154	1.26	A_|_d	45	1.73
05-Feb	11-Feb	5.784	7	5.83	2.92	70	70	1.26	A||d	90	0.78
12-Feb	14-Feb		3								
15-Feb	18-Feb	5.784	4	4.33	2.17	52	122	1.26	A||p	60	0.87
19-Feb	25-Feb	5.784	7	6.50	3.25	78	78	5.00	A_TT		
26-Feb	03-Mar	5.784	6	5.17	2.58	62	140	5.00	A_TT	155	0.90

	Calendar Days	**Physics days**	**Days*eff.**	**Time [h]**
A||	11	10	5	122
A_|_	13	13	6	154
A_TT	13	12	6	140
Total	37	35	17	416

* Efficiency 50%

Tuesdays in Bold