

# Hall C RC Report

Evan McClellan

Nov 5, 2018

- Crazy smooth production running!
- Nearly done with 'high priority' Kin Groups
- E12-09-017 continues until Wednesday Morning
- E12-09-002 begins Wed Day Shift


# 5th Pass Run Plan Status

---

Group	# points	Done?
13	21	20/21
14	21	20/21
15	13	0/13
16	13	0/13
17	6	6/6
18	8	6.5/8

---

- Hall Cameras (Fixed: remotely reset by Brad)
- Coincidence timing peak width (unresolved)
- Coincidence timing peak integral (HCLOG 3619207, software fix)



- Production:
  - Finish Kin Group 18
  - Get skipped Kin Group 13/14 point
  - Start on Kin Group 15/16
- RF Recovery during Day Shift tomorrow ( 4hrs down)
- Hall D TAC run Wednesday (Should not affect us)