

# CaFe 2022 Experimental Run Plan, BEAM Energy 10.3 GeV

August / September 2022

## 1 Optics Checkout / Hydrogen $H(e, e')$ Elastic Singles

This part of the CaFe experiment run plan will be taken during the pionLT run period some time late Aug 07 Swing → Aug 08 Owl shift (before the accelerator pass change on Aug 08 Day Shift)

Prescale GUI settings for both Optics /  $H(e, e')$  studies:

COIN DAQ		
TRIGGER	PRE-SCALE	TARGET RATE
PS1 (SHMS-3/4)	-1	--
PS2 (SHMS-ELREAL)	?	5 KHz <sup>†</sup>
PS3 (HMS-3/4)	-1	--
PS4 (HMS-ELREAL)	? (used by pionLT)	--
PS5 (HMS-ELREAL x SHMS-3/4)	-1	--
PS6 (HMS-3/4 x SHMS-3/4)	-1	--
EDTM Target Prescale Rate	--	10 Hz

NOTE: PS = -1 (trigger disabled) PS = 0 (accepts all triggers, i.e., no pre-scales). <sup>†</sup>Set a target rate of 5 kHz ONLY for  $H(e, e')$  (to keep computer live time > 90%), and if trigger rates exceed this threshold, a pre-scale factor will be automatically determined by the DAQ. For Optics, since Sieve Slit will be inserted, the rates will be significantly lower so there is no need to pre-scale (nor should the live time be of relevance for optics). **PionLT group will simultaneously be doing their studies with HMS singles trigger enabled.**

### SHMS Optics Checkout at large angle setting ( $\theta_{\text{SHMS}} = 10.26^\circ$ , $\delta_{\text{SHMS}} = 5\%$ )

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Carbon-12 Optics-1 +/- 8 cm (2-foil) (**operational limit:** 50  $\mu\text{A}$ )
3. **Change SHMS polarity to negative.** Follow the magnet cycling procedure.
4. SHMS momentum =  $-8.55$  GeV/c (negative polarity and magnets cycled)
5. SHMS Angle =  $10.26$  deg
6. Insert SHMS Sieve Slit
7. Update the DBASE/COIN/STD/standard.kinematics with the new settings.
8. Ensure raster is set to  $2 \times 2$  mm<sup>2</sup>, request 50  $\mu\text{A}$  beam
9. Take data for  $\sim 10$  minutes (beam-on-target), verify 200 counts / hole / foil
10. Repeat all steps above with Carbon 0.5% (1-foil) (**operational limit:** 80  $\mu\text{A}$ )

### SHMS Optics Checkout at small angle setting ( $\theta_{\text{SHMS}} = 6.74^\circ$ , $\delta_{\text{SHMS}} = 15\%$ )

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Carbon-12 Optics-1 +/- 8cm (2-foil) (**operational limit:** 50  $\mu\text{A}$ )
3. **Ensure SHMS polarity is negative.** Follow the magnet cycling procedure if needed.
4. SHMS momentum =  $-8.55$  GeV/c (negative polarity and magnets cycled)
5. SHMS Angle =  $6.74$  deg
6. Insert SHMS Sieve Slit (should be already inserted)
7. Update the DBASE/COIN/STD/standard.kinematics with the new settings.
8. Ensure raster is set to  $2 \times 2$  mm<sup>2</sup>, request 50  $\mu\text{A}$  beam
9. Take data for  $\sim 10$  minutes (beam-on-target), verify 200 counts / hole / foil
10. Repeat all steps above with Carbon 0.5% (1-foil) (**operational limit:** 80  $\mu\text{A}$ )

**Helpful Hint:** During mid-run, do (1) to extrapolate events collected and predict remaining time to collect desired counts/hole/foil, then towards end of run do (2) for full event analysis. See Shift Instructions for more details.

- 1) (optional 100k sample) `./run_cafe_sample.sh <run_num> optics`
- 2) (full analysis) `./run_cafe_prod.sh <run_num> optics`

## H(e,e') SHMS Elastics Singles

1. Ensure beam is OFF (request MCC to mask the target) and SHMS momentum is set to -8.55 GeV/c
2. Change target to 10 cm LH2

### H(e,e') Elastics Kin-Setting 2

1. SHMS angle = 6.74 deg (from TV camera)
2. Update the DBASE/COIN/STD/standard.kinematics with the new settings.
3. Take data for  $\sim 10$  min. of beam-on-target at 60 uA to collect  $\sim 1.5$  million good H( $e, e'$ ) elastics singles events (based on simulation elastic rates estimates of  $\sim 2710$  Hz @ 60 uA)
4. (optional) Execute: `./run_cafe_sample.sh <run_num> heap_singles` once 100k DAQ events reached to check rates / make extrapolations based on the output report file that automatically pops-up
5. Execute: `./run_cafe_prod.sh <run_num> heap_singles`  $\sim 2-3$  min. before run ends to begin full replay (save time)

### H(e,e') Elastics Kin-Setting 1

1. SHMS angle = 8.6 deg (from TV camera)
2. Update the DBASE/COIN/STD/standard.kinematics with the new settings.
3. Take data for  $\sim 15$  min. of beam-on-target at 60 uA to collect  $\sim 546,000$  good H( $e, e'$ ) elastics singles events (based on simulation elastic rates estimates of  $\sim 607$  Hz @ 60 uA)
4. (optional) Execute: `./run_cafe_sample.sh <run_num> heap_singles` once 100k DAQ events reached to check rates / make extrapolations based on the output report file that automatically pops-up
5. Execute: `./run_cafe_prod.sh <run_num> heap_singles`  $\sim 2-3$  min. before run ends to begin full replay (save time)

### H(e,e') Elastics Kin-Setting 0

1. SHMS angle = 10.26 deg (from TV camera)
2. Update the DBASE/COIN/STD/standard.kinematics with the new settings.
3. Take data for  $\sim 20$  min. of beam-on-target at 60 uA to collect  $\sim 250,000$  good H( $e, e'$ ) elastics singles events (based on simulation elastic rates estimates of  $\sim 198$  Hz @ 60 uA)
4. (optional) Execute: `./run_cafe_sample.sh <run_num> heap_singles` once 100k DAQ events reached to check rates / make extrapolations based on the output report file that automatically pops-up
5. Execute: `./run_cafe_prod.sh <run_num> heap_singles`  $\sim 2-3$  min. before run ends to begin full replay (save time)

### H(e,e')p Elastics Kin-Setting 0 (SHMS HODO HV TEST )

1. **NOTE:** Due to time constraints, even if our goal of 250k events is not reached (we may take data for less time, use your best judgement), for this particular test, the relevant observable is charge-normalized counts: `Counts / charge [mC]`

The **TEST PASSED** if the charge-normalized H( $e, e'$ ) counts (W integral counts divided by charge) is the same (maybe to within  $\sim 1-2\%$ ) for both SHMS HV ON/OFF configurations of Kin-Setting 0.

2. Ensure SHMS is at Kin-Setting 0
3. Turn OFF SHMS Hodoscope PMTs High-Voltage for Planes S1X[1-6]+/- and S2X[1-6]+/-
4. Take data for  $\sim 20$  min. of beam-on-target at 60 uA to collect  $\sim 250,000$  good H( $e, e'p$ ) elastics singles events (based on simulation elastic rates estimates of  $\sim 198$  Hz @ 60 uA)
5. (optional) Execute: `./run_cafe_sample.sh <run_num> heap_singles` once 100k DAQ events reached to check rates / make extrapolations based on the output report file that automatically pops-up
6. Execute: `./run_cafe_prod.sh <run_num> heap_singles`  $\sim 2-3$  min. before run ends to begin full replay (save time)
7. Turn back ON the SHMS Hodoscope PMTs High-Voltage for pionLT group to continue their studies.

## 2 Pre-Beam Checkout (September 2022)

During change out from smaller to larger Hall C beamline (on September 2022), we will have a few days to prepare for CaFe.

- (contact: Brad Sawatzky) identify SHMS EL-REAL, HMS 3/4 trigger cables in Counting Room and input them in the proper coincidence module to form T5 coincidence. The cables already exist, and the timing was already set in the past, but will need to check (Larry requests to remove the NGC trigger leg from the SHMS EL-REAL)
- (contact: Brad Sawatzky) SHMS will detect e- momenta up to 10.3 GeV/c, therefore if we want to use SHMS NGC for pion rejection, it will require 90:10 Ne:Ar gas mixture for said momentum.
- Set HMS/SHMS to CaFe mean-field kinematic setting (beam/trigger checkout & special studies will be done at this setting as well)
  1. Set SHMS momentum = -8.55 GeV, SHMS angle = 8.3 deg
  2. Set HMS momentum = 1.767 GeV, HMS angle = 49 deg
- Update the DBASE/COIN/STD/standard.kinematics with the new settings.

## 3 Beam / Trigger Checkout

Follow instructions on: [https://hallcweb.jlab.org/wiki/index.php/Beam\\_Checkout\\_Procedures](https://hallcweb.jlab.org/wiki/index.php/Beam_Checkout_Procedures)

Prescale GUI settings for Beam / Trigger Checkout:

COIN DAQ		
TRIGGER	PRE-SCALE	TARGET RATE
PS1 (SHMS-3/4)	-1	--
PS2 (SHMS-ELREAL)	0	--
PS3 (HMS-3/4)	0	--
PS4 (HMS-ELREAL)	-1	--
PS5 (SHMS-ELREAL x HMS-3/4)	0	--
PS6 (HMS-3/4 x SHMS-3/4)	-1	--
EDTM Target Prescale Rate	--	10 Hz

- carbon hole check (raster ON @ 2x2 mm<sup>2</sup>, hole diameter ~ 2 mm)
- do harp scans to check beam profile ( raster OFF, tune beam)  
(BPM calibrations can be done using the results from the harp scans and BPM positions as input. Do we need to do BPM calibrations during on-line?)  
**NOTE:** Ensure MCC turns the raster back ON to 2x2 mm<sup>2</sup> when this study concludes.
- look at the T5 coincidence signal on Oscilloscope, and make sure they are in time (i.e., one of the logic signals should be at least 8ns within the other signal, to make sure we get uniform accidentals across the spectrum)

## 4 Special Studies

### 4.1 BCM Calibrations

1. (contact/notify D. Mack) Follow instructions on:  
<https://hallcweb.jlab.org/wiki/images/2/29/BCMCalibrationProcedureJuly2022v1.pdf>

### 4.2 (optional) SHMS Hodoscopes HV ON/OFF Test

**Purpose:** Verify similar  $H(e, e'p)$  counts are obtained with part of the SHMS Hodo HV ON / OFF.

Prescale GUI settings for SHMS Hodoscopes HV ON/OFF Test

COIN DAQ		
TRIGGER	PRE-SCALE	TARGET RATE
PS1 (SHMS-3/4)	-1	--
PS2 (SHMS-ELREAL)	-1	--
PS3 (HMS-3/4)	-1	--
PS4 (HMS-ELREAL)	-1	--
PS5 (SHMS-ELREAL x HMS-3/4)	0	--
PS6 (HMS-3/4 x SHMS-3/4)	-1	--
EDTM Target Prescale Rate	--	10 Hz

### **SHMS HV ON:**

1. Ensure beam is OFF and change target to 10 cm LH2
2. Request MCC to deliver highest stable beam current (60  $\mu\text{A}$ ?)
3. During beam-on-target, check PS2, PS3, PS5 rates from pre-scale GUI (preferably take snapshot and post log-entry on the HC-LOG)
4. Start run for  $\sim 3$  min. beam-on-target at 60  $\mu\text{A}$
5. Start full production analysis (`./run_cafe_prod.sh <run_number> heep_coin`) when the run has  $\sim 1$  min. left, to save time

### **SHMS HV OFF:**

1. Ensure beam is OFF and target is set to 10 cm LH2
2. Turn OFF SHMS Hodoscope PMTs High-Voltage for Planes S1X[1-6]+/- and S2X[1-6]+/-
3. Request MCC to deliver same beam current as with **SHMS HV ON:** above (we want consistency here!)
4. During beam-on-target, check PS2, PS3, PS5 rates from pre-scale GUI (preferably take snapshot and post log-entry on the HC-LOG)

**NOTE:** PS2 (SHMS-ELREAL) singles rates should be smaller and PS5 (coincidence) rates should be similar when compared to the **SHMS HV ON** configuration

5. Start run for  $\sim 3$  min. beam-on-target at same beam current as **SHMS HV ON**
6. Start full production analysis (`./run_cafe_prod.sh <run_number> heep_coin`) when the run has  $\sim 1$  min. left, to save time

### **ANALYSIS:**

To check that the test passed, please check from the automatic pop-up plots/output .txt file, that the charge-normalized elastic counts (i.e., divide counts by total charge from output file), from under the invariant mass peak W is similar between the two configurations (maybe not more than a  $\sim 1 - 2\%$  difference) If this study is successful, then leave the HV OFF and proceed.

## **4.3 HMS Proton Absorption Study**

1. Ensure beam is OFF (request MCC to mask the target) and check spectrometers are set to the correct momentum/angle settings
2. Ensure target is set to 10 cm LH2 and raster is set to  $2 \times 2 \text{ mm}^2$

### **ONLY singles trigger:**

Prescale GUI settings for proton absorption study **ONLY singles trigger**

COIN DAQ		
TRIGGER	PRE-SCALE	TARGET RATE
PS1 (SHMS-3/4)	-1	--
PS2 (SHMS-ELREAL)	0	--
PS3 (HMS-3/4)	-1	--
PS4 (HMS-ELREAL)	-1	--
PS5 (SHMS-ELREAL x HMS-3/4)	-1	--
PS6 (HMS-3/4 x SHMS-3/4)	-1	--
EDTM Target Prescale Rate	--	10 Hz

1. Request MCC to deliver highest possible beam current (60  $\mu\text{A}$ ?)
2. Before starting the run, please verify the PS2 (SHMS-ELREAL) rates and if they exceed 2 kHz, set the target rate to 2 kHz (which will set an appropriate pre-scale factor) to ensure  $> 95\%$  computer live time
3. Start a run using **ONLY singles trigger** (SHMS EL-REAL) for  $\sim 18$  min. beam-on-target to collect  $\sim 1$  million good  $H(e, e')$  singles elastic events based on simulation rate estimates of  $\sim 914$  Hz at 60  $\mu\text{A}$  (recall, good events here are defined as the integral over invariant mass W)

**ONLY coin trigger:**

Prescale GUI settings for proton absorption study **ONLY coin trigger**

COIN DAQ		
TRIGGER	PRE-SCALE	TARGET RATE
PS1 (SHMS-3/4)	-1	--
PS2 (SHMS-ELREAL)	-1	--
PS3 (HMS-3/4)	-1	--
PS4 (HMS-ELREAL)	-1	--
PS5 (SHMS-ELREAL x HMS-3/4)	0	--
PS6 (HMS-3/4 x SHMS-3/4)	-1	--
EDTM Target Prescale Rate	--	10 Hz

1. Set pre-scale GUI settings to **ONLY coin trigger**
2. Request MCC to deliver highest possible beam current (60  $\mu\text{A}$ ?)
3. Before starting the run, please verify the rates and if they exceed 2 kHz, set the target rate to 2 kHz (which will set an appropriate pre-scale factor) to ensure > 95% computer live time
4. Start a run using **ONLY coin trigger** PS5 (SHMS-ELREAL x HMS-3/4) for  $\sim 18$  min. beam-on-target to collect  $\sim 1$  million good  $\text{H}(e, e'p)$  coincidence elastic events based on simulation rate estimates of  $\sim 914$  Hz at 60  $\mu\text{A}$  (recall, good events here are defined as the integral over invariant mass  $W$ )

**4.4 Target Boiling Studies**

Prescale GUI settings for target boiling study

COIN DAQ		
TRIGGER	PRE-SCALE	TARGET RATE
PS1 (SHMS-3/4)	-1	--
PS2 (SHMS-ELREAL)	0	--
PS3 (HMS-3/4)	-1	--
PS4 (HMS-ELREAL)	-1	--
PS5 (SHMS-ELREAL x HMS-3/4)	-1	--
PS6 (HMS-3/4 x SHMS-3/4)	-1	--
EDTM Target Prescale Rate	--	10 Hz

**LH2 10  $\mu\text{A}$ :**

1. Ensure target is set to 10 cm LH2
2. Request MCC to deliver 10  $\mu\text{A}$  beam current
3. Check PS2 rates and ensure they are <2 kHz (most likely will be due to low current), otherwise set target rate to 2 kHz
4. Start a run for  $\sim 15$  min. of beam-on-target to collect reasonable statistics ( $\sim 100$ -200k events)

**LH2 60  $\mu\text{A}$ :**

1. Ensure target is set to 10 cm LH2
2. Request MCC to deliver 60  $\mu\text{A}$  beam current
3. Check PS2 rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
4. Start a run for  $\sim 5$  min. of beam-on-target to collect reasonable statistics ( $\sim 100$ -200k events)

**LD2 10  $\mu\text{A}$ :**

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to 10 cm LD2
3. Request MCC to deliver 10  $\mu\text{A}$  of beam current
4. Check PS2 rates and ensure they are <2 kHz (most likely will be due to low current), otherwise set target rate to 2 kHz
5. Start a run for  $\sim 15$  min. of beam-on-target to collect reasonable statistics ( $\sim 100$ -200k events)

**LD2 60  $\mu\text{A}$ :**

1. Ensure target is set to 10 cm LD2
2. Request MCC to deliver 60  $\mu\text{A}$  beam current
3. Check PS2 rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
4. Start a run for  $\sim 5$  min. of beam-on-target to collect reasonable statistics ( $\sim 100$ -200k events)

## 5 Production Run Plan

Prescale GUI settings for CaFe MF/SRC Production

COIN DAQ		
TRIGGER	PRE-SCALE	TARGET RATE
PS1 (SHMS-3/4)	-1	--
PS2 (SHMS-ELREAL)	0	--
PS3 (HMS-3/4)	0	--
PS4 (HMS-ELREAL)	-1	--
PS5 (SHMS-ELREAL x HMS-3/4)	0	--
PS6 (HMS-3/4 x SHMS-3/4)	-1	--
EDTM Target Prescale Rate	--	10 Hz

**NOTE:** SHMS/HMS singles and coincidence (PS2, PS3, PS5) triggers will be taken simultaneously for the remainder of the CaFe production run plan. If at any of the kinematic settings below, the PS2, PS3 or PS5 trigger rate exceeds 2 kHz, set the target rate to 2 kHz for the corresponding trigger to automatically set the proper pre-scale factor before starting a run.

### 5.1 Mean-Field (MF) Production

#### LD2 @ MF Kinematics:

1. Ensure target is set to 10 cm LD2 and raster is set to 2x2 mm<sup>2</sup>
2. Update the DBASE/COIN/STD/standard.kinematics with the new settings (if necessary)
3. Request MCC to deliver 60  $\mu$ A beam current
4. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
5. Start a run for  $\sim$  30 min. (0.5 hr) of beam-on-target at 60  $\mu$ A:
  - statistical goal:  $\sim$ 188,000 MF counts
  - estimated SIMC coincidence rate: 104 Hz @ 60  $\mu$ A

#### C12 @ MF Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Carbon-0.5 % r.l. (C12)
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start a run for  $\sim$  30 min. (0.5 hr) of beam-on-target at 60  $\mu$ A:
  - statistical goal:  $\sim$ 39,000 MF counts
  - estimated SIMC coincidence rate: 22 Hz @ 60  $\mu$ A

#### Ca48 @ MF Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Ca48
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start a run for  $\sim$  30 min. (0.5 hr) of beam-on-target at 60  $\mu$ A:
  - statistical goal:  $\sim$ 39,750 MF counts
  - estimated SIMC coincidence rate: 22.1 Hz @ 60  $\mu$ A

#### Ca40 @ MF Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Ca40
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start a run for  $\sim$  30 min. (0.5 hr) of beam-on-target at 60  $\mu$ A:
  - statistical goal:  $\sim$ 39,750 MF counts
  - estimated SIMC coincidence rate: 22.1 Hz @ 60  $\mu$ A

### Fe54 @ MF Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Fe54
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu\text{A}$  of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is  $<2$  kHz, otherwise set target rate to 2 kHz
6. Start a run for  $\sim 30$  min. (0.5 hr) of beam-on-target at 60  $\mu\text{A}$ :
  - statistical goal:  $\sim 20,625$  MF counts
  - estimated SIMC coincidence rate: 11.5 Hz @ 60  $\mu\text{A}$

### Be9 @ MF Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Be9
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu\text{A}$  of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is  $<2$  kHz, otherwise set target rate to 2 kHz
6. Start a run for  $\sim 30$  min. (0.5 hr) of beam-on-target at 60  $\mu\text{A}$ :
  - statistical goal:  $\sim 73,500$  MF counts
  - estimated SIMC coincidence rate: 41 Hz @ 60  $\mu\text{A}$

### B10 @ MF Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to B10
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu\text{A}$  of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is  $<2$  kHz, otherwise set target rate to 2 kHz
6. Start a run for  $\sim 30$  min. (0.5 hr) of beam-on-target at 60  $\mu\text{A}$ :
  - statistical goal:  $\sim 42,750$  MF counts
  - estimated SIMC coincidence rate: 23.8 Hz @ 60  $\mu\text{A}$

### B11 @ MF Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to B11
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu\text{A}$  of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is  $<2$  kHz, otherwise set target rate to 2 kHz
6. Start a run for  $\sim 30$  min. (0.5 hr) of beam-on-target at 60  $\mu\text{A}$ :
  - statistical goal:  $\sim 47,250$  MF counts
  - estimated SIMC coincidence rate: 26.2 Hz @ 60  $\mu\text{A}$

### (optional) Aluminum Dummy at @ MF Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Al. Dummy
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings  
(set target mass to LD2, to analyze dummy run as if it were deuterium for background subtraction, i.e., under exact same conditions as the MF LD2 setting, then offline it is simply a matter of subtracting the dummy run from the MF LD2)
4. Request MCC to deliver 40  $\mu\text{A}$  of beam current (**operational limit:** 40  $\mu\text{A}$ )
5. Check (PS2, PS3, PS5) rates and ensure it is  $<2$  kHz, otherwise set target rate to 2 kHz
6. Start a run for  $\sim 10$  min. of beam-on-target at 40  $\mu\text{A}$ :
  - statistical goal:  $\sim 10,400$  MF counts
  - estimated SIMC coincidence rate: 17.4 Hz @ 40  $\mu\text{A}$

## 5.2 Short-Range Correlations (SRC) Production

1. Ensure beam is OFF (request MCC to mask the target) for spectrometer kinematic change
2. Verify SHMS momentum = -8.55 GeV, SHMS angle = 8.3 deg (should be same since the start of the run period)
3. Set HMS momentum = 1.325 GeV, SHMS angle = 65.8 deg (going to lower momentum; HMS magnets should **NOT** have to be cycled)

### Ca48 @ SRC Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Ca48
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start consecutive 1-hour long runs at 60  $\mu$ A until statistical goal is achieved (beam-on-target time may be <1 hr due to beam trips) :
  - statistical goal:  $\sim 6,525$  SRC counts
  - estimated SIMC coincidence rate: 0.151 Hz @ 60  $\mu$ A
  - estimated total beam-on-target time: 12 hrs

### Ca40 @ SRC Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Ca40
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start consecutive 1-hour long runs at 60  $\mu$ A until statistical goal is achieved (beam-on-target time may be <1 hr due to beam trips) :
  - statistical goal:  $\sim 6,525$  SRC counts
  - estimated SIMC coincidence rate: 0.151 Hz @ 60  $\mu$ A
  - estimated total beam-on-target time: 12 hrs

### Fe54 @ SRC Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Fe54
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start consecutive 1-hour long runs at 60  $\mu$ A until statistical goal is achieved (beam-on-target time may be <1 hr due to beam trips) :
  - statistical goal:  $\sim 6,525$  SRC counts
  - estimated SIMC coincidence rate: 0.091 Hz @ 60  $\mu$ A
  - estimated total beam-on-target time: 20 hrs

### C12 @ SRC Kinematics:

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Carbon-0.5 % r.l. (C12)
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start consecutive 1-hour long runs at 60  $\mu$ A until statistical goal is achieved (beam-on-target time may be <1 hr due to beam trips) :
  - statistical goal:  $\sim 3,750$  SRC counts
  - estimated SIMC coincidence rate: 0.149 Hz @ 60  $\mu$ A
  - estimated total beam-on-target time: 7 hrs



### **Be9 @ SRC Kinematics:**

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Be9
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start consecutive 1-hour long runs at 60  $\mu$ A until statistical goal is achieved (beam-on-target time may be <1 hr due to beam trips) :
  - statistical goal:  $\sim 3,450$  SRC counts
  - estimated SIMC coincidence rate: 0.24 Hz @ 60  $\mu$ A
  - estimated total beam-on-target time: 4 hrs

### **B10 @ SRC Kinematics:**

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to B10
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start consecutive 1-hour long runs at 60  $\mu$ A until statistical goal is achieved (beam-on-target time may be <1 hr due to beam trips) :
  - statistical goal:  $\sim 3,375$  SRC counts
  - estimated SIMC coincidence rate: 0.144 Hz @ 60  $\mu$ A
  - estimated total beam-on-target time: 6.5 hrs

### **B11 @ SRC Kinematics:**

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to B11
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start consecutive 1-hour long runs at 60  $\mu$ A until statistical goal is achieved (beam-on-target time may be <1 hr due to beam trips) :
  - statistical goal:  $\sim 3,750$  SRC counts
  - estimated SIMC coincidence rate: 0.16 Hz @ 60  $\mu$ A
  - estimated total beam-on-target time: 6.5 hrs

### **LD2 @ SRC Kinematics:**

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to 10 cm LD2
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings
4. Request MCC to deliver 60  $\mu$ A of beam current
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start consecutive 1-hour long runs at 60  $\mu$ A until statistical goal is achieved (beam-on-target time may be <1 hr due to beam trips) :
  - statistical goal:  $\sim 3,975$  SRC counts
  - estimated SIMC coincidence rate: 0.158 Hz @ 60  $\mu$ A
  - estimated total beam-on-target time: 7 hrs

**(optional) Aluminum Dummy at @ SRC Kinematics:**

1. Ensure beam is OFF (request MCC to mask the target)
2. Change target to Al. Dummy
3. Update the DBASE/COIN/STD/standard.kinematics with the new settings  
(set target mass to LD2, to analyze dummy run as if it were deuterium for background subtraction, i.e., under exact same conditions as the SRC LD2 setting for directly subtracting the dummy data from the SRC LD2 data)
4. Request MCC to deliver 40  $\mu\text{A}$  of beam current (**operational limit:** 40  $\mu\text{A}$ )
5. Check (PS2, PS3, PS5) rates and ensure it is <2 kHz, otherwise set target rate to 2 kHz
6. Start a run at 40  $\mu\text{A}$  for 10% of the LD2 SRC beam-on-target time (i.e., 10% of 7 hrs)~ 42 min.